BCT ACTION ITEMS
BCT June 2019 Conference Call Action ltem Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903-09-D-8572, Task Order 0002
-mm
116 | AF to update GRIC on LF004 LFC04 Further work on the property transfer mechanism and
communication with GRIC will occur when AF is closer to
FOST initiation.
117 | Keep ADEQ up to date on stakeholder AF Provided airport environmental coordinator an update on
communication FT002 June 2019 and provided PFOS/PFOA well
coordinates. Airport eager to obtain ownership of FT002
parcel. Coordinating with ASU on ST35 system and well
decommissioning scheduling. Water tower property
transfer documents were sent to ASU.
124 | Finalize RAB adjournment AF Proposed adjournment notice requesting public comment
published with comment period 11/18/2018-12/18/2018.
No comments received. Adjournment Report approved by
Dr. TerMaath 5/23/2019 and will go to Admin. Record.
Notice of adjournment will be issued by letter and another
public notice will be published.

139 | Issue annual basewide groundwater contour | Wood Active Spring 2019 version based on Fall 2018 data issued
update (based on sites where contour data is GW sites | 6/5/2019.
available) using November results

172 | Evaluate possible SVI impacts at the Army | AF/Wood ST012 Design drawings show poly liner. Wood also
Reserve Building communicating with Army on injection plans at ST012.

Received drawing from Army confirming design. Details
are limited. Wood recommendation under AF review
(June 2019).

178 | FT002 RACR and property transfer Team FT002 AF approved keeping the DEUR in place 11/27/18. RTC
and PFAS | and final report being revised. ESD being drafted to add
land use controls to the remedy.

180 | Discuss placement and priority of additional | Team ST012 AF contracting provided guidance on the path forward for
wells at ST012. additional wells. AF comments added to the well table,
sent to ADEQ/EPA 4/8/2019. ADEQ issued comments
4/16/2019 joint agency letter issued 5/15/2019.
Contracting package will be submitted to contracting by
6/21/2019 and timeline will be provided. Updated well
table and figures to be provided to team.

183 | Additional data ST012 TEAM STO012 ADEQ issued data requests 11/15/2018 and 4/24/2019.
Data being compiled if available is being presented in BCT
calls and/or posted. Response to 4/24/2019 ADEQ letter
being finalized. ONGOING
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in partial NPL deletion docket but not
mandatory. Next step is draft NOIPD.

184 | AF to issue letter to adjacent ST012 property | AF STO012 AF working on draft letters (June 2019).
owners to request advance notification of any
proposed construction projects adjacent to
ST012
185 | AF and ASU to sign memo for record for ASU | AF STO035 Draft memo for record is under AF review and then will be
retaining STO035 enclosure sent to ASU. (June 2019).
186 | PCOR listed in guidance for possible inclusion | Team PCOR has been drafted by EPA and is under EPA review.

Wood will draft NOIPD for Team review.

Next new item 187
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